

January 7, 2022


50% Fabrication Complete - City of Tucson, Public Art for Grant Road Phase 3 & 4

Below is an outline of work that has been completed to date on *Coyote* for Grant Road Phase 3 & 4:

- Internal steel frame and flange weldment complete and tested
- Internal steel frame and flange weldment coated with rust-proof primer
- External shell assembly in progress
- External shell and internal parts joining (welding) in progress



External shell with flange weldment and baseplate




Creative Machines

4141 E. Irvington Rd
Tucson AZ 85714
toll free 800 861 7937
local 520 294 0939
www.creativemachines.com



External shell



Creative Machines

4141 E. Irvington Rd
Tucson AZ 85714
toll free 800 861 7937
local 520 294 0939
www.creativemachines.com



Internal Frame



External shell with frame visible



Internal frame inside shell



Baseplate and flange weldment inside shell